

CITY CLERK  
ORIGINAL

C-11078-2  
09/07/2016



CITY OF GLENDALE, ARIZONA  
CONTRACT CHANGE ORDER

Project Number: 141515

Change Order No: 2

Project: Mill and Overlay, 2014/2015 Pavement Management Program

Description of Change:

This change order is for additional striping related to final construction of this project. The quantities and related costs were reviewed and approved by City staff. Change order includes labor, equipment, materials, and all services required to make additions, deletions, and changes, including changes to quantities and/or prices.

TOTAL AMOUNT OF CHANGE ORDER #2: \$14,976.39

COMPLETION DATE:

Contract completion date prior to change order: 02/05/16  
Change in contract time due to this change order: 60  
New contract completion date: 04/05/16

COST:

Original contract amount: \$6,408,798.31  
Change order No. 1: \$1,233,801.29  
Contract amount prior to this change order: \$7,642,599.60  
New increase (decrease), due to this change order: \$14,976.39  
New contract amount including this change order: \$7,657,575.99


For Valuable Consideration, it is mutually agreed that the matter detailed above shall be done and payment made as shown herein on a Supplemental Agreement Change Order in accordance with the terms of the contract. For work being performed as a Supplemental Agreement Force Account Request, final payment shall be made as stipulated in the Standard Specifications and its supplements upon completion of said work.

APPROVALS:


Project Eng/Manager  
City of Glendale  
5850 W. Glendale Ave  
Glendale, AZ 85301

By:   
Date: 08-25-2016

Contractor:  
Combs Construction Company, Inc.  
P.O. Box 10789  
Phoenix AZ 85318

By:   
Date: 8/25/16

City of Glendale:

By:   
Date: 8/25/2016

City of Glendale:

By:   
Kevin R. Phelps, City Manager  
Date: 9-6-16

ATTEST:

  
City Clerk





**CITY OF GLENDALE, ARIZONA**

**CONTRACT CHANGE ORDER**

---

**Project Number: 141515**

**Change Order No: 02**

**Project: 2014/2015 PAVEMENT MANAGEMENT PROGRAM - MILL AND OVERLAY PHASE 1**

1	White Stripe (60 MIL Thermoplastic) 4" Equivalent	\$	5,376.89
2	White Stripe (90 MIL Thermoplastic) 4" Equivalent	\$	5,148.00
3	Yellow Stripe (60 MIL Thermoplastic) 4" Equivalent	\$	4,451.50
<b>TOTAL CHANGE ORDER #2</b>			<b>\$14,976.39</b>