

CITY CLERK
ORIGINAL

C-8461-1
02/23/2016

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
1

Contract No.
136175

Issued To: (Name of Contractor or Consultant)
CITY OF GLENDALE

Date
12/10/2015

Project Description: GRANT PASS-THROUGH AGREEMENT AZ-90-X114

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the contract expiration period date to March 31, 2017.

All other terms and conditions of this agreement remain the same.

2016 MAR -3 PM 4:39
CITY CLERK DEPT.

ACCEPTANCE

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.

FIRM: CITY OF GLENDALE

SIGNATURE: [Signature]

TITLE: City manager

DATE: 2/24/16

ATTEST:
[Signature]
City Clerk
Approved as to form

[Signature]
City Attorney

ENDORSEMENTS

REQUESTED BY:	DATE
<u>[Signature]</u> Stephanie Child, Budget Analyst II	12/11/15
RECOMMENDED BY:	DATE
<u>[Signature]</u> Kim Hayden, Contracts Specialist - Ld.	12/14/15
PTD FISCAL SECTION REVIEW:	DATE
<u>[Signature]</u> Kenneth Kessler, Deputy Public Transit Director	12/11/15
CHECKED AS TO AVAILABILITY OF FUNDS BY:	DATE
N/A Budget and Research Department	
APPROVED FOR THE CITY MANAGER BY:	DATE
<u>[Signature]</u> Maria Hyatt - Public Transit Director / Ted Mariscal <i>TM</i>	3/3/16